



DIAL Project Highlight Report - 29/11/12

WORKPACKAGES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Month	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
WP1: Set Up																								
WP2: Project Management																								
WP3: Team Formation																								
WP4: Action plan target																								
WP5: Web platform																								
WP6: Evaluate impact																								
WP7: Resource dev																								
WP8: Group development																								
WP9: Sustainability																								
Milestones			1		2	3	7	45 6				7							7		8			
	On schedule			Minor risk of delay									Major risk of delay											

DIAL Project Highlights This Period

- WP 3: DIAL team [Link](#)
- WP3: DIAL projects activity: Active, ongoing, new and emerging projects [link](#)
- WP5: DIAL Project Blog [Link](#)
- WP6: Ongoing Baseline [Link 1](#) & [Link 2](#)
- WP6: Focus & discussion group meetings [Link](#)
- WP6: DIAL Evaluation Report Year 1 [Link](#)
- WP7: Resources & OERs [Link](#)
- WP8: Project Dissemination [Link](#) ...
- WP8: DIAL blog as resource/support sector collaboration: Glasgow School of [Link 1](#) & [Link 2](#)
- WP9: Senior Management and Strategy [Link](#)
- WP9: DIAL at the heart of UALs new digital strategy [Link](#)
- WP9: National press interest in our projects [Link](#)
- WP9: Creative & Cultural Skills involvement in projects

Project Key Activities Due Next Period

- DIAL cannot be the lone project on digital literacy. UAL focus group Understanding digital literacies definitions & competencies [Link](#)
- **Student DIALogue reps** - Following on from the success of the arts temps student surveys we will be trialing a similar more in-depth approach of the Six students in Six colleges pilot [Link](#) (student engagement)
- DIAL, Learn-IT, CLTAD & SEE are developing a joint pilot project addressing Professional Online Identities; UAL students & staff [Link](#)
- Two new 0.5 part time DIAL coordinators posts next year.
- Demonstrating impact to the institution in terms of communicating 'tangible benefits' taking into the following year one evaluation findings (*new awareness and expertise is seeing communities as resources*).

Budget Oct 12

- £100k JISC
- £100k UAL Contribution
- Expenditure is £29,588
- Balance is **£170,413**

- How can DIAL continue to encourage engagement & participation but also manage expectation & maintain the capacity to support sustainable growth? **Not be the lone project on digital literacy.**
- CCskills commission Creative & Cultural Skills Research Proposal [Link](#)
- Address equipment needs
- Other Risks [Link](#)